
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE   

(No Interview) 

 
CDOT Region 1 Construction Management, Inspection & Materials Testing Services 

I-76 & US 85 Interchange Reconstruction US 85 to 96th Ave.    

Project # FSA 0761-216 (19085) 

 

PUBLIC NOTICE PHASE  2  Week Ad      June 16th & June 23rd 2016 

 
PUBLIC NOTICE PHASE Date   

FIRST ADVERTISEMENT 06/16/2016  

SECOND ADVERTISEMENT 06/23/2016 

SUBMIT SOI * 06/30/2016  

 

 SHORT-LIST/SELECTION PHASE 

SHORT LIST SELECTION BOARD MEETING 07/14/2016  

 CHIEF ENGINEER SELECTION APPROVAL 07/18/2016  

                        NOTIFICATION 07/18/2016 

  

 NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE * 07/27/2016  

 AUDIT REQUESTED 07/28/2016  

 AUDIT COMPLETED 08/04/2016  

 COST NEGOTIATION MEETING * 08/05/2016 

 

 FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION 08/15/2016  

 *Activities that involve consultant 


